

DD/A Registry
77-5596

*date ?
end of week 11 at*

Tape 49

Side A
0 -

MEMORANDUM FOR: EA/DCI

FROM: Director of Central Intelligence

SUBJECT:

25X1 Tell that man, ☐ who I asked on the other tape to give me some more data about the CIA/DIA building that the basic study has no specifics on why it is going to take longer to build the DIA building if CIA is in it.

Bolling We'd like to have a little table that shows the date for starting design, completing design, the date for starting environmental approvals, NCPC approvals, the date for starting construction, completing construction for the DIA building at CIA and at Bolling. I'd like to see the dates for terminal occupancy of the present DIA buildings that would be vacated when they move into the new building and which ones of those can be extended, for how long; and then his recommendations on how to propose accelerating the proposal at CIA.

E

JE

Tell him I'd like

to know at what stage the design for the DIA building is; they have designed a building several times according to my understanding, but each time either the price or the size of the building has changed. Do they have anything in hand today that really suits the building they are going to talk about constructing at Bolling with fiscal '79 funds. Ask him also if they have to get any Capital Planning Commission environmental impact statements or other approvals for Bolling just as they do for construction at CIA. I suspect if the building is changed any at Bolling they have to go back and get all those things over again, and I feel confident they don't have a

building already designed for Bolling. Beyond that, tell I want 25X1
him to pick up all the arguments he can for why it ought to be built at
CIA instead of the ones he has done in the other direction. I want to
see the pros and the cons; all I got was the cons in his study.